COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 20/ 2020

ESTI MATE SUMVARY 13: 04: 52
CONTI D C20917 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 20917- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0 DAYS TIME ALLOW 100 WORK DAYS
US 24 near Peyton from MP 326.1 to MP 329.7 PERCENT TI ME: 76. 00 ORI G TI ME ALLOW 100 WORK DAYS
PRQJECT NO. FSA0243- 090
US 24 PASSI NG LANES NEAR PEYTON
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 08/ 13/ 2020 DATE TIME STARTED 12/09/2019
160 | NVERNESS DR W STE 110 DATE LET 10/ 31/ 2019 DATE WORK BEGAN 04/ 06/ 2020
DATE AWARDED 11/ 06/ 2019 DATE TI ME STOPPED 10/28/2020
DATE CONTRACT EXECUTED 11/06/2019 DATE ACCEPTED 10/ 28/ 2020
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 12/ 09/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,600, 909.10 PARTI Cl PATI NG $ 70, 000. 00 $ 0.00
AWARD PROJECT AM: $  3,828,811.60 NON- PARTI Cl PATI NG 3,528, 894. 10 37,847. 16
PERCENT COMPLETE: 99. 94% TOTAL EARNI NGS 3,598, 894. 10 37,847.16
FUNDS AVAI LABLE: $ 2,015. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,598, 894. 10 37, 847. 16
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,432. 17 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,541, 461. 93 37, 847.16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3,541, 461. 93 37, 847.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37, 847.16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00015

202- 00035

202- 00037

202- 00090

202- 00220

202- 00240

202- 00250

202- 00810

202- 01000

202-01130

C20917

20917-BI D
FSA0243- 090

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

*Renmoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

*Removal of Ground Sign

*Rermoval of Fence

Renoval of Guardrail Type 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
15, 000. 00000
2.000
EACH
300. 00000
186. 000
LF
40. 00000
1. 000
EACH
400. 00000
23. 000
EACH
16. 00000
4, 476. 000
sy
12. 00000
18, 905. 000
5%
2.00000
10, 184. 000
SF
0. 95000
7. 000
EACH
550. 00000
5, 365. 000
LF
0. 95000
718. 000
LF

7.00000

Page 2
ESTI MATE RUN 11/ 20/ 2020
13:04: 52

PREV QTY/
QTY TH'S PERI OD THI S

QrY TO DATE ANMOUNT

1. 000
0. 000 0.00

1. 000 15, 000. 00

2.000
0. 000 0. 00
2.000 600. 00

186. 000
0. 000 0.00

186. 000 7,440.00

1. 000
0. 000 0. 00
1.000 400. 00

23. 000
0. 000 0.00
23.000 368. 00

4,476. 000
0. 000 0. 00

4,476. 000 53, 712. 00

18, 905. 000
0. 000 0.00

18, 905. 000 37, 810. 00

10, 184. 000
0. 000 0. 00

10, 184. 000 9, 674. 80

7.000
0. 000 0.00

7.000 3, 850. 00

5, 365. 000
0. 000 0. 00

5, 365. 000 5,096. 75

718. 000
0. 000 0.00

718. 000 5, 026. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20917-BI D
PRQIECT FSA0243- 090 ESTI MATE NO 0005
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01300 Renoval of End Anchorage 4.000
EACH
375. 00000
0065 203-00050 Unsui tabl e Materi al 0. 000
cYy
30. 00000
0070 203-00060 *Enbankment Material (Conplete In Place) 22, 756. 000
CcY
25. 00000
0075 203-01100 Proof Rolling 10. 000
HOUR
160. 00000
0080 203-01500 Bl adi ng 40. 000
HOUR
220. 00000
0085 203-01594 Conbi nati on Loader 0. 000
HOUR
150. 00000
0090 203-01597 *Pot hol i ng 88. 000
HOUR
275. 00000
0095 203-02330 Laborer 4.000
HOUR
50. 00000
0100 206- 00000 Structure Excavation 15. 000
cY
25. 00000
0105 206-00510 Filter Material (Class A) 0. 000
cY
90. 00000
0110 207-00205 Topsoi | 5, 005. 000
cY

3.80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
0. 000
4.000

0. 000
0. 000
0. 000

22,755. 560
0. 440
22,756. 000

8. 000
2.000
10. 000

40. 000
0. 000
40. 000

0. 000
0. 000

=

000

88. 000
0. 000
88. 000

4. 000

o

. 000
4.000

15. 000
0. 000
15. 000

i

000

i

000

o

. 000

5, 005. 000
0. 000
5, 005. 000

Page 3

ESTI MATE RUN 11/ 20/ 2020

11.

320.

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:04: 52

AMOUNT

1, 500.

568, 900

1, 600.

8, 800

24, 200

200.

375.

19, 019

00

.00

00

00

00

.00

00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0115 208-00002

0120

208- 00020

0125

208- 00046

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

212- 00006

0165 212-00032

C20917
20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Pre-fabricated Concrete Washout Structure (Type 1)

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedi nent

*Sweepi ng (Sedi nent Renoval)

Renoval of Trash

Erosi on Control Managenent

*Seedi ng (Native)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

(Equi prent )

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
17, 393. 000
LF
3. 75000
0. 000
LF
1. 40000
0. 000
EACH
600. 00000
4. 000
EACH
2, 400. 00000
113. 000
HOUR
72. 00000
20. 000
HOUR
160. 00000
59. 000
HOUR
200. 00000
0. 000
HOUR
100. 00000
28. 000
DAY
50. 00000
10. 400
ACRE
1, 100. 00000
10. 400
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

17, 393. 000
0. 000
17, 393. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

113. 000
0. 000
113. 000

20. 000
0. 000
20. 000

59. 000
0. 000
59. 000

0. 000
0. 000
0. 000

28. 000
0. 000
28. 000

10. 360
0. 040
10. 400

10. 360
0. 040
10. 400
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ESTI MATE RUN 11/ 20/ 2020

44

100

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:04: 52

AMOUNT

65, 223

9, 600

8,136

3, 200

11, 800

1, 400

11, 440

26, 000

75

.00

.00

00

00

00

00

.00

00

00

00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0201

0205

0206

0210

213-00003

213- 00061

216- 00201

216- 00301

240- 00010

240- 00020

304- 06000

900- 00006

304- 07000

900- 00006

403- 00720

C20917

FSA0243- 090

20917-BID

| TEM
DESCRI PTI ON

ROADWAY

*Mil ching (Weed Free)

*Mul ch Tackifier

* Soi

Cl ass

*Turf Reinforcement Mat (O ass 1)

of Nests

Renoval

Netting

*Aggr egat e Base Course (Cl ass 6)

Added Item (Dol lar)/ CMO# 02-Price Reduction for

ABC(d ass 6) Overwei ght Vehicles

Aggregate Base Course (Class 7)

Added Item (Dol lar)/ CMO# 02-Price Reduction for

ABC(d ass 7) Overwei ght Vehicles

Hot M x Asphalt (Patching) (Asphalt)

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 400
ACRE
550. 00000
2, 200. 000
LB
2.10000
0. 000
sy
2. 20000
0. 000
sy
4. 20000
88. 000
HOUR
140. 00000
0. 000
%
32. 00000
20, 651. 930
TON
29. 50000
0. 000
DOL
1. 00000
882. 310
TON
25. 00000
0. 000
DOL
1. 00000
157. 960
TON

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 360
0. 040
10. 400

2,200. 000
0. 000
2,200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

88. 000
0. 000
88. 000

0. 000
0. 000
000

=

20, 528. 250
123. 680
20, 651. 930

e

000

o

. 000
. 000

o

828. 450
53. 860
882. 310

e

000

e

000
. 000

o

157. 960
0. 000
157. 960
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ESTI MATE RUN 11/ 20/ 2020

22

3, 648

1,346

.00

.00

.00

.00

.00

56

.00

50

.00

.00

13:04: 52

AMOUNT

5,720

4,620

12, 320

609, 231.

22,057

31, 592

00

00

.00

.00

00

.00

94

.00

75

.00

00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20917-BI D ESTI MATE RUN 11/ 20/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0005 13: 04: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 12, 604. 040 12, 604. 040
TON 0. 000 0.00
85. 00000 12, 604. 040 1, 071, 343. 40
0220 411-10255 Emul sified Asphalt (Slow Setting) 3,616. 000 3, 616. 000
GAL 0. 000 0. 00
2.50000 3, 616. 000 9, 040. 00
0225 420-00113 Geotextile (Drainage) (O ass 2) 34. 000 34. 000
5% 0. 000 0.00
12. 00000 34.000 408. 00
0230 420-00132 Ceotextile (Separator) (O ass 1) 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0.00
0235 506- 00209 Riprap (9 Inch) 15. 000 15. 000
cY 0. 000 0.00
180. 00000 15. 000 2,700. 00
0240 506-01020 Geogri d Rei nforcenent 0. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0.00
0245 601-01000 Concrete Class B 2.000 2.000
cY 0. 000 0.00
1, 600. 00000 2.000 3, 200. 00
0250 603-30018 18 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0.00
0255 606- 00301 Guardrail Type 3 (6-3 Post Spacing) 750. 000 750. 000
LF 0. 000 0.00
30. 00000 750. 000 22,500. 00
0260 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
2, 300. 00000 4.000 9, 200. 00
0265 606-02003 End Anchorage (Nonfl ared) 4.000 4.000
EACH 0. 000 0.00

3, 200. 00000 4. 000 12, 800. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20917-BI D ESTI MATE RUN 11/ 20/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0005 13: 04: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 607- 00005 *End Post 12. 000 12. 000
EACH 0. 000 0.00
200. 00000 12. 000 2,400. 00
0275 607-00010 *Corner and Line Brace Post 6. 000 6. 000
EACH 0. 000 0. 00
220. 00000 6. 000 1, 320. 00
0280 607-01000 *Fence Barbed Wre with Metal Posts 5, 747. 000 5, 747. 000
LF 0. 000 0.00
2.50000 5, 747. 000 14, 367. 50
0285 607-11200 *Fence Combination Wre Wth Metal Posts 977. 000 977. 000
LF 0. 000 0. 00
2. 80000 977.000 2,735.60
0290 607-11525 Fence (Pl astic) 573. 000 573. 000
LF 0. 000 0.00
3. 40000 573. 000 1, 948. 20
0295 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
0300 612-00041 *Del i neator (Flexible) (Type I) 24.000 24.000
EACH 0. 000 0.00
72.00000 24.000 1, 728. 00
0305 612-00042 *Delineator (Flexible) (Type I1) 14. 000 14. 000
EACH 0. 000 0. 00
80. 00000 14. 000 1,120. 00
0310 612-00043 *Del i neator (Flexible) (Type IIl) 4.000 4.000
EACH 0. 000 0.00
88. 00000 4.000 352. 00
0315 614-00011 *Si gn Panel (Class |) 11. 000 11. 000
SF 0. 000 0. 00
20. 00000 11. 000 220. 00
0320 614-00012 *Sign Panel (Cass I1) 105. 000 105. 000
SF 0. 000 0.00

22.00000 105. 000 2,310.00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20917-BI D ESTI MATE RUN 11/ 20/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0005 13: 04: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 614-01512 *Steel Sign Support (2-1nch Round)(Post) 7.000 7.000
LF 0. 000 0. 00
18. 00000 7.000 126. 00
0330 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0335 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 100. 000 100. 000
LF 0. 000 0. 00
28. 00000 100. 000 2,800.00
0340 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 8. 000 8. 000
EACH 0. 000 0. 00
160. 00000 8. 000 1, 280. 00
0345 614-80385 Runble Strip 10, 722. 000 10, 722. 000
LF 0. 000 0. 00
0. 60000 10, 722. 000 6, 433. 20
0350 624-20018 18 Inch Drainage Pipe (C ass 0) 70. 000 70. 000
LF 0. 000 0. 00
145. 00000 70. 000 10, 150. 00
0355 624-20024 24 Inch Drainage Pipe (Class 0) 165. 000 165. 000
LF 0. 000 0. 00
165. 00000 165. 000 27, 225.00
0360 624-20036 36 Inch Drainage Pipe (Cass 0) 111. 000 111. 000
LF 0. 000 0. 00
185. 00000 111. 000 20, 535. 00
0365 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0370 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
289, 000. 00000 1.000 289, 000. 00
0375 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00

10, 000. 00000 1. 000 10, 000. 00



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20917-BI D ESTI MATE RUN 11/ 20/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0005 13: 04: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 627-00009 *Modi fi ed Epoxy Pavenment Marking(lnlaid) 129. 000 129. 000
GAL 0. 000 0.00
220. 00000 129. 000 28, 380. 00
0385 627-00011 *Pavement Mar ki ng Paint (Waterborne) 369. 000 369. 000
GAL 0. 000 0. 00
65. 00000 369. 000 23, 985. 00
0390 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 1, 678. 000 1, 678. 000
SF 0. 000 0.00
25. 00000 1, 678. 000 41, 950. 00
0395 630- 00000 *Fl aggi ng 766. 000 766. 000
HOUR 0. 000 0. 00
40. 00000 766. 000 30, 640. 00
0400 630-00007 *Traffic Control Inspection 50. 000 50. 000
DAY 0. 000 0.00
120. 00000 50. 000 6, 000. 00
0405 630-00012 *Traffic Control Management 72.000 72.000
DAY 0. 000 0. 00
550. 00000 72.000 39, 600. 00
0410 630-80001 *Fl ashi ng Beacon (Portabl e) 4.000 3. 600
EACH 0. 400 220. 00
550. 00000 4.000 2,200. 00
0415 630-80336 *Barricade (Type 3 M B) (Tenporary) 3. 000 2.700
EACH 0. 300 36. 00
120. 00000 3. 000 360. 00
0420 630-80341  *Construction Traffic Sign (Panel Size A) 58. 000 52. 200
EACH 5. 800 319. 00
55. 00000 58. 000 3,190. 00
0425 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 48. 600
EACH 5.400 351. 00
65. 00000 54. 000 3,510. 00
0430 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0435 630-80355

0440

630- 80358

0445

630- 80360

0450

630- 80364

0455

630- 80370

0460

630- 80380

0465

630- 80511

0470

630- 85010

0475

630- 85020

0480

700- 70010

0485 700-70016

C20917
20917-BID
FSA0243- 090

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

I npact Attenuat or

(Tenpor ary)

*Mbbi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 500. 00000
2.000
EACH
580. 00000
249. 000
EACH
42. 00000
13. 000
EACH
55. 00000
6, 282. 000
LF
28. 00000
207. 000
EACH
11. 00000
1. 000
LS
5, 500. 00000
10. 000
EACH
9, 000. 00000
1. 000
EACH
18, 000. 00000
0. 000
FA
1. 00000
- 44, 298. 420
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0.200
2.000

1. 800
0. 200
2.000

224.100
24.900
249. 000

0. 000
0. 000
0. 000

5, 653. 800
628. 200
6, 282. 000

186. 300
20.700
207. 000

0.900
0. 100
1. 000

9. 000
1. 000
10. 000

0. 900
0. 100
1. 000

0. 000
0. 000
0. 000

-44,298. 420
0. 000
-44,298. 420

Page 10

ESTI MATE RUN 11/ 20/ 2020

1, 100.

116.

1, 045.

17, 589.

227.

550.

9, 000.

1, 800.

00

80

.00

60

70

00

00

.00

.00

13:04: 52

AMOUNT

11, 000.

1, 160.

10, 458.

175, 896.

2,277.

5, 500.

90, 000.

18, 000.

-44,298.

00

00

00

.00

00

00

00

00

00

.00

42



CONTI D: C20917 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20917-BI D ESTI MATE RUN 11/ 20/ 2020
PRQJECT: FSA0243- 090 ESTI MATE NO 0005 13: 04: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 700-70018 F/ A Roadway Smoot hness |ncentive 3, 952. 680 3, 952. 680
FA 0. 000 0. 00
1. 00000 3, 952. 680 3,952. 68
0495 700-70019 F/ A Asphalt Cenent Cost Adjustnent - 75, 448. 440 - 75, 448. 440
FA 0. 000 0. 00
1. 00000 - 75, 448. 440 - 75, 448. 44
0500 700-70025 F/' A Quality Incentive Paynent 4,760. 390 4,760. 390
FA 0. 000 0. 00
1. 00000 4,760. 390 4,760. 39
0505 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70100 F/ A Relocate 7,607. 000 7, 607. 000
FA 0. 000 0. 00
1. 00000 7,607.000 7,607.00
0515 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,530,909.10% 37,847.16 $ 3,528, 894. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620- 00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0530 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0535 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
CAT 0400 CURRENT AMT $ 70, 000.00 $ 0.00% 70, 000. 00

PROJECT TOTAL CURRENT AMI $ 3,600,909.10$% 37,847.16 $ 3,598, 894. 10



